

Land Registers Interconnection (LRI) project

Gösta Petri
Deputy Head of Unit B4 – e-Justice and Judicial Training
DG Justice and Consumers
Gosta.PETRI@ec.europa.eu




Brief History

Date	Event
10/2013 – 8/2014	Feasibility Study
9/2014	Presentation of Study to Working Party (WP)
1/2015	WP gives 'go ahead' to Commission
10/2015	DG JUST submits Business Case to COM IT Board
10/2015	IT Board evaluates "Positive with conditions"
11/2015	Call for Tenders for LRI is issued for IT consortium
1/2016	DG JUST submits Project Charter to IT Board
1/2016	1 st Meeting of Experts for LRI
7/2016	Selected IT consortium from Tender starts work
9/2016	2 nd Meeting of Experts for LRI



European
Commission


Relevant work: IMOLA




Relevant work: EULIS

Extend service (3/3)


Future: Map entry facility



LRI: Conceptual Use Case



EC Projects Phases



Initiating Phase (Inception)

- *Business Case: Approved at 10/2015 by IT Board*
- *Project Charter: Approved at 1/2016 by IT Board*
- *In parallel:*
 - **1st Experts' Meeting: 27/1/2016**
 - **Tendering process for selecting IT consortium**
 - **Analysis for Payment Service Provider (PSP)**

Timing & Milestones

ID	Milestone Description	Target Delivery Date
1	End of <i>Initiating</i> phase: Business Case, Project Charter approved	Q1 2016 ✓
1.5	Signature of contract with winning consortium	Q2 2016 ✓
2	Delivery of initial mock-up prototype	Q3 2016 ✓
3	End of <i>Planning</i> phase I: certain planning artefacts approved	Q1 2017
3.1	Start of <i>Executing</i> phase I	Q1 2017
3.2	Start of <i>Planning</i> phase II: integration of PSP / maps	Q1-2 2017
3.3	Start of <i>Executing</i> phase II	Q2 2017
4	Delivery of application in TEST env. (end of <i>executing</i> phase I)	Q2 2017
4.1	Delivery of application in TEST env. (end of <i>executing</i> phase II)	Q2-3 2017

Timing & Milestones

ID	Milestone Description	Target Delivery Date
5	Deployment of application in ACCEPTANCE environment	Q3 2017
6	Acceptance of DIGIT test results (STRESS, VULNERABILITY)	Q3 2017
7	Finalisation of integration testing	Q3-Q4 2017
8	End of <i>Closing</i> phase: all deliverables are accepted	Q3-Q4 2017

Integration with MSs can start from Q1-2 2017

Funding opportunities

EC can fund the interconnection of your land register to LRI

- **2016: e-Justice Action Grant**

TOPIC : Action grants to support national or transnational e-Justice projects

Topic identifier: JUST-JACC-EJU-AG-2016

Publication date: 22 June 2016

Types of action: JUST-AG Justice Action Grant

DeadlineModel: single-stage

Opening date: 26 October 2016

Deadline: 11 January 2017 17:00:00

Time Zone : (Brussels time)

<http://ec.europa.eu/research/participants/portal/desktop/en/opportunities/just/topics/just-jacc-eju-ag-2016.html>

- **2017: Connecting Europe Facility (CEF)
e-Justice Action Grant
(dates tentative)**

**Thank you for your time
Questions?**