

## LRI 2 in a nutshell


## LRI Member State Interconnection 2

Manfred Buric Mathias Maurer Vienna, 14 May 2020

This presentation was funded by the European Union's Justice Programme (2014-2020).




### **Objectives**



- Connecting additional Member State Land Registers to the LRI system: LV
- Preparing additional MS for future connection to the LRI system: PT, ES, HU
- Consolidating & progressing results from "LRI MS Connection" project

### **LRI 2 Environment**



- Duration: 1/3/2020 31/10/2021 (20 months)
- 6 Project Partners: AT BMJ (Coordinator), EE RIK, ES REG, HU PMO, LV CA, PT IRN IP
- Funded by the Justice Programme of the European Union



Federal Ministry
Republic of Austria
Justice



Federal Ministry
Republic of Austria
Justice

## WP1 – Project management & coordination

- Content:
  - Overall management and coordination of the project

- **Duration:** 1/3/2020 31/10/2021
- WP Lead: AT BMJ 🚃

## WP2 – Business Analysis, Solution Design and Consolidation for LRI Requests/Responses

#### Content:

- National gap analysis
- Business analysis & mapping of LRI
- Analysis of new LRI requirements
- Update national design & architecture
- Knowledge transfer & support

**Duration:** 1/3/2020 – 31/8/2021

🕨 WP Lead: ES REG 🔤

# WP3 – Consolidation, Development, Test and Deployment of national components for LRI Requests/Responses

- Content:
  - Develop national components
  - Consolidate and enhance existing national components
  - Testing
  - Deployment

- **Duration:** 1/10/2020 31/10/2021
- WP Lead: LV CA

## WP4 – Publicity and Dissemination of Deliverables

- Content:
  - Website
  - Presentations and Promotional Guides
  - LRI Conference

• **Duration:** 1/3/2020 – 31/10/2021

• WP Lead: EE RIK 🚃

## Meetings & Deliverables

- Important Meetings
- MS3: Workshop Knowledge Transfer held (M7)
- MS5: Workshop Consolidation of LRI held (M13)
- MS11: Dissemination Event held (M20)

- Important Deliverables
- D2.2: Updated Analysis and Design document (M16)
- D3.2: Updated Test Plan (M13)
- D3.3: Test Report (M20)
- D3.4: Workshop Rollout preparation & Rollout plan (M18)
- D4.1: Website (M4)

## **Contacts**

Manfred Buric Federal Ministry of Justice manfred.buric@bmj.gv.at

Mathias Maurer Federal Computing Center mathias.maurer@brz.gv.at