



REPUBLIC OF AUSTRIA
FEDERAL MINISTRY OF JUSTICE



LRI - Land Register Interconnection


The Austrian View

Manfred Buric
c/o Federal Ministry of Justice, Austria

Working Packages:

WP Number⁹	WP Title
WP1	WP1 MANAGEMENT AND COORDINATION OF THE PROJECT
WP2	WP2 BUSINESS ANALYSIS AND SOLUTION DESIGN FOR LRI REQUESTS/RESPONSES
WP3	WP3 DEVELOPMENT, TEST AND DEPLOYMENT OF NATIONAL COMPONENTS FOR LRI REQUESTS/RESPONSES
WP4	WP4 ADAPTION OF THE NATIONAL AUTHENTICATION PORTAL FOR COURT PROFESSIONALS
WP5	WP5 PUBLICITY AND DISSEMINATION OF DELIVERABLES

LRI Components – draft for discussion



WBS – Work Breakdown Structure (1)

1.	Creation of the national Web services for communication with LRI platform at the e-Justice Portal	
1.1	<p>Analysis of LRI Request messages (Use cases): if they can be mapped to national LR functions :</p> <ul style="list-style-type: none">• Search by owner's name: returns list of properties• Search by address: returns list of properties• Search by property id or parcel number: returns property excerpt• Get document list for a property: returns list of documents – with a price for each document• Get document: output document	Each partner
1.2	Design of common frame module for the national Web service and interface to national functions	
	...	
	... to be extended and completed	

WBS – Work Breakdown Structure (2)

2.	Implement Authentication mechanism for specific group of professionals	
	<p>Currently there are no specifications available. Precondition for doing this is some analysis and design work!</p> <ul style="list-style-type: none">• So currently here we should not include any implementation work for this in a grant application.• At a maximum we could include doing some analysis work.	

Project Data

- Start: March 2018
- Kick off in Vienna on March 14th
- Duration: 18 months
- Closing Ceremony in Estonia

National deliverables

- Connection
- Data-exchange (mapping)
- Austrian part of Authentication
- Austrian part of Payment System

Information flow

- ELRA
- IMOLA II
- EC Working Group
- Technical Working Group