

# IMOLA III WP 2 tasks

## Corpus domain, vocabularies, semantics

5<sup>th</sup> training IMOLA III project  
2020 December 2<sup>nd</sup>  
Jorge López WP2 coordinator

# WP 2 general activities

- ▶ Review of corpus domain
  - Corpus domain must be updated as semantic changes take place
- ▶ Review of vocabularies
  - Basically increasing them

# Tasks undertaken

- ▶ IMOLA vocabularies: approach to national key terms
  - Possibility of enhancing IMOLA vocabularies by means of adding key national terms
    - Draft submitted
- ▶ Review of structure of Section C:
  - Review of subsection 1, *mortgages*
    - Draft submitted
  - Review of subsection 3, *notices*
    - Draft submitted
  - Review of subsection 2, *property rights*
    - Draft pending on submission
  - Review of subsection 4
    - Pending task
- ▶ Primary guidelines of Section C
  - Draft submitted

# Upcoming tasks

- Review of 2<sup>nd</sup> subsection 2, *property rights* in progress
- Review of 4<sup>th</sup> subsection, *other encumbrances* (particularly complex), (estimated December/January)
- Review of Section “A”
  - Including particularly environmental issues

Thank you for your attention



Interoperability Model for Land Registers