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Key project data 

Content 

Action acronym: LRI MS Connection

Action full title: 
LRI Member State Connection - analysis, 
design and implementation of the national
Web services for communication with the 
Land Registers Interconnection (LRI) platform 
at the European e-Justice Portal

Duration: 15 months 

Start-Date: 01 March 2018

End-Date:   31 May 2019

Formal parameters

Grant agreement No: 785840

Topic: Action grants to support national or 
transnational e-Justice projects

Type of action: Justice Action Grant: 
785840 — LRI MS Connection —
JUST-AG-2017/JUST-JACC-EJU-AG-2017

Consortium agreement is required: Yes

Reimbursement rate: 80.00% of the action's 
eligible costs
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Two Project Partners 

Beneficiary Role PIC Legal name Country

1 – BMJ CO 974770267 BUNDESMINISTERIUM FUER VERFASSUNG, 
REFORMEN, DEREGULIERUNG UND JUSTIZ

AT

2 – CRIS BEN 917887721 REGISTRITE JA INFOSUSTEEMIDE KESKUS EE

AT BMJ is supported by its subcontractor „Bundesrechenzentrum GmbH (BRZ GmbH)” –
Austrian Federal Computing Centre – a company with limited liability which is 
100% owned by the Republic of Austria, represented by the AT Ministry of Finance. 
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http://lri-ms.eu/

Project Website

http://lri-ms.eu/
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LRI MS Connection: Objective and Work-Packages
Project objective is to implement the national side of the Land Registers
Interconnection (LRI) for the land registers of Austria and Estonia:

• WP1: Management and Coordination of the Project

• WP2: Business Analysis and Solution Design for LRI Requests/Responses

Mapping of LRI requests/responses to/from national land register queries and search
results

• WP3: Development, Test and Deployment of national Components for LRI
Requests/Responses

• WP4: Adaption of the national Authentication Portal for Court Professionals

The national authentication portal for AT court professionals and the EE national
authentication portal plus the EE authorisation solution for state officials (e.g. court
professionals, notaries) will be linked with the LRI platform at the e-Justice Portal – in order
AT and EE court professionals can be properly authenticated (and authorized!) to perform
restricted queries.

• WP5: Publicity and dissemination of deliverables
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Month-Nr relative to project start 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

LRI MS Connection: Project Timeline 
Work Package WP Title Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

WP1 Project Management and Coordination 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A1.1. Overall management and coordination of the project 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A1.2. Financial reporting and activity reporting 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A1.3. Detailed planning of project activities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A1.4. Management of communication (project partners and the Commission) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A1.5. Project quality monitoring and risk management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

WP2 Business Analysis and Solution Design for LRI Requests/Responses 0 0 0 0 0 0 0 0 0 0 0

A2.1. Business Analysis and mapping of the LRI Requests to national LRs 0 0 0 0 0

A2.2. Analysis of the aspects of interconnections 0 0 0 0 0 0 0 0 0 0

A2.3. Design of architecture and specification of national LRI components 0 0 0 0 0 0 0 0 0

WP3 Development, Test and Deployment of national components for LRI 

Requests/Responses 0 0 0 0 0 0 0

A3.1. Development of the national LRI component 0 0 0 0

A3.2. Testing of the national LRI components and readiness of the connection 0 0 0 0 0

A3.3. Deployment of the LRI connection to the e-Justice portal 0 0 0

WP4 Adaption of the national Authentication Portal for court professionals 0 0 0 0 0 0 0 0 0 0 0 0 0

A4.1. Analysis of SAML flow between LRI at the e-Justice Portal and the national 

Authentication Portal 0 0 0 0 0 0 0 0 0 0

A4.2. Design of LRI adaptions in the national Authentication Portal. 0 0 0 0 0 0 0 0 0 0

A4.3. Development, testing and deployment of the LRI adaptions in the national 

Authentication Portal 0 0 0 0 0 0 0

WP5 Publicity and dissemination of deliverables 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A4.1. Management of project publicity 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

A4.2. Promotion of deliverables 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2018 2019
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▪ WP2 Business Analysis and Solution Design for LRI Requests/Responses

▪ D2.1 Analysis /Design document is being finalised 

▪ Consolidation of AT and EE results into one document 

▪ Describes mapping of LRI Requests/Responses to national Land Register 
search functions and country specific search forms  

▪ WP3 Development, Test and Deployment of national components for LRI

▪ National test environment has been setup in both AT and EE

▪ Working to integrate it with the test environment of the Commission’s 
subcontractor 

▪ WP4 Adoption of the national Authentication Portal for court professionals 

▪ D4.1 Analysis/Design document on authentication 

▪ Describes the envisaged solution on authentication and authorisation including 
SAML flows. This was definitely the most challenging and complex task!

Key project deliverables
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Citizen login with eID using eIDAS
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Authentication and authorisation of public official using national IdP
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▪ WP2: 

▪ only quite few common fields for search in all countries

▪ List of documents must display more attributes in order the user can do an 
informed selection of the right document(s)

▪ WP4 

▪ eIDAS currently cares only for authentication but not for authorisation.

▪ eIDAS infrastructure in the Member States not yet fully operational

▪ Intermediate steps/circumventions are necessary before final solution 

▪ LRI application at the European e-Justice Portal

▪ Payment module will not be available within time-frame of our project 

▪ Integration of authentication/authorisation at LRI application side will not be 
available before the end of our project.  

Major issues identified
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Components to test 

LRI user
interface

Specific
search

forms EE

Specific
search

forms AT

Name search
in all countries

Search 
components

EE

Search 
components

AT

Authentication, 
Authorisation
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Name search 
all countries 
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Country specific
Search –
Selection menu
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Country specific
Search on 
Property-ID
(AUSTRIA)
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▪ Call for proposals for action grants to support national or transnational e-Justice 

projects ID: JUST-JACC-EJU-AG-2019 

▪ See: 
https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/opportunities/topic-details/just-jacc-eju-ag-

2019;freeTextSearchKeyword=;typeCodes=1;statusCodes=31094501,31094502;programCode=JUST;programDivisionCode=null;

focusAreaCode=null;crossCuttingPriorityCode=null;callCode=Default;sortQuery=openingDate;orderBy=asc;onlyTenders=false  

▪ Deadline:  13 June 2019 17:00:00 Brussels time

▪ Land Registers Interconnection (LRI) is explicitly mentioned

▪ Total budget of Call: 2,2 Million EUR

▪ Max. 90% funding 

▪ AT/EE search for partners 

Funding opportunities
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Upcoming conference in Tallinn

„Land Registers Interconnected“

May 9-10, 2019

Funded by the 
Justice Programme 

of the European 
Union

Further details and registration soon at

www.lri-ms.eu

The photo: Rasmus Jurkatam

http://www.lri-ms.eu/
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Expected participants of the conference:

Funded by the 
Justice Programme 

of the European 
Union

• Representatives of National Land Registries
• ELRA members
• Notaries, CNUE members
• Next round member states
• Public authorities and court officials
• E-government specialists
• Anyone interested – it is a public event!

Online registration will follow soon at 
www.lri-ms.eu

Participation is free of charge.

The photo: Rasmus Jurkatam
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Funded by the 
Justice Programme 

of the European 
Union

Preliminary Programme (May 9-10, 2019):
Presentations

• Current situation on the Land Registers Interconnection
• Lessons learned within the project LRI MS Connection
• Expected developments of the central LRI
• Future perspectives for the Member States
• Available grants for next steps

Discussions
• Professional interest groups – users’ perspective
• Technical aspects revealed
• Building of the next grant proposals

The photo: Katri Tammsaar


